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A. Technical Overview

Sprint 137 (June 18, 2020 — July 1, 2020) has been completed. In this sprint, the team
completed work on the Report Exported service controllers and several Ul features. LexEVS
6.5.4 final release was also built as part of this sprint.

Sprint 138 (July 2, 2020 — July 15, 2020) has been completed. In this sprint, the team continued
developing the Report Exporter services and corresponding user interface.

Sprint 139 (July 16, 2020 — July 29, 2020) has been completed. In this sprint, the team worked
on the Report Exporter adding Ul features including a tree representation of the NCI Thesaurus
for selecting a branch node.

Sprint 140 (July 30, 2020 — August 12, 2020) has been started and will be reported on next
month.

We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments
Sprint 137 LexEVS Development - Sprint LexEVS 6.5 Sprint 137 Stories
137

Sprint 137 EVSREPEXP-6 Implement Formatted Output

Sprint 137 EVSREPEXP-14 Resolve Branch Controller

Sprint 137 EVSREPEXP-24 Implement a Vue for the node branch
resolution

Sprint 137 EVSREPEXP-25 Implement a controller to display curated
list of top nodes for users

Sprint 137 EVSREPEXP-33 Update Branch Controller Output to
remove naming conventions

Sprint 137 EVSREPEXP-34 Update Branch Controller Output to add a
Parent object or string name

Sprint 137 EVSREPEXP-41 Read Code Ul: add dropdown for
download format type

Sprint 137 EVSREPEXP-45 Resolve Branch Ul: add dropdown for
curated top nodes

Sprint 137 EVSREPEXP-57 Resolve Branch Ul: Add select for number
levels to retrieve
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Sprint Activity Description/Comments

Sprint 137 LEXEVS-4909 Final Release: Build Artifacts for v6.5.4
FINAL

Sprint 137 LEXEVS-4920 MappingExtension search by code returns
unexpected results.

Sprint 137 LEXEVS-4929 Create a New Release candidate v6.5.4
scope

Sprint 137 LEXEVS-4936 Create PTEs for 6.5.4

Sprint 137 LEXEVSCTS2-405 Final Release: Build Artifacts for v1.6.4
FINAL

Sprint 137 LEXEVSREM-429 Final Release: Build Artifacts for v6.5.4
FINAL

Sprint 137 LEXEVSREM-431 Merging fixes from LEXEVSREM-430 to
v6.5.4

Sprint 138 LexEVS Development - Sprint LexEVS 6.5 Sprint 138 Stories

138

Sprint 138 EVSREPEXP-49 Ul Updates Catch ALL

Sprint 138 EVSREPEXP-53 Further Updates To Report Exporter
Output

Sprint 138 EVSREPEXP-64 Resolve Branch Ul: Create wizard to step
through the download options

Sprint 138 EVSREPEXP-65 Read Code Ul: Create wizard to step
through the download options

Sprint 138 EVSREPEXP-69 Ul: Fix Header and Footer to stay at the
top and bottom of the browser window

Sprint 138 EVSREPEXP-80 Merging Branch to Pull Dev Into the
Current Service Base

Sprint 139 LexEVS Development - Sprint LexEVS 6.5 Sprint 139 Stories

139

Sprint 139 EVSREPEXP-81 Read Code Ul: Allow user to copy/paste
concept codes into the input field

Sprint 139 EVSREPEXP-82 Resolve Branch Ul: Add tree view to select
a branch node

Sprint 139 EVSREPEXP-92 Fix tag verification issue

B. New Releases of the Software

‘ Release

Description of the Release
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Release Date: Sprint 137:
June 18, 2020 —July 1, 2020

The LexEVS 6.5.4 FINAL release consists of the
following components:

LexEVS API

e LexEVS-install-config- 6.5.4.FINAL.xml
e LexEVS-install- 6.5.4.FINAL.jar

e extlLib- 6.5.4.FINAL.zip

e lexbig- 6.5.4.FINAL.jar

Remote API
e lexevsapi65. 6.5.4.FINAL.war
LexEVS Service

e |exevs-service-6.5.4.FINAL.war

LexEVS 6.5.4 FINAL

Highlights

e Bug Fixes, Loader enhancements
and new features.

C. Presentations, Documentation Updates, Community

Communication

Activity

Description of the Activity

D. Outstanding Issues Being Actively Worked

Sprint Activity/Issue Description/Comments
Sprint 140 LexEVS Development - LexEVS 6.5 Sprint 140 Stories
Sprint 140

Sprint 140 EVSREPEXP-23 Web App Process - Determine Steps to
Complete

Sprint 140 EVSREPEXP-66 Provide instructions on each step of
process on page

Sprint 140 EVSREPEXP-67 Export Format tags should each have
informative text

Sprint 140 EVSREPEXP-84 Allow a List of Entity Codes, separated by
columns, to be pasted into the text field

Sprint 140 EVSREPEXP-85 Filter property list by Curated List Provide
by Editors

Sprint 140 EVSREPEXP-102 Ul validate export format is selected

Sprint 140 EVSREPEXP-105 Create Supporting Roots Controller for
Tree visualization
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Sprint 140 EVSREPEXP-108 Resolve Branch Ul: Tree view - correctly
view initial root nodes

Sprint 140 EVSREPEXP-83 Validate Ul is 508 Compliant

Sprint 140 EVSREPEXP-112 Update tree view call to retrieve isLeaf
value

Sprint 140 EVSREPEXP-115 Revise build and Application for use in

Tomcat container

E. Critical Risks or External Dependencies

\ Activity/Issue \ Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status

Project Management Plan (PMP) 20 days following In Process
Project Kickoff

Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System Ongoing In Process

Provide Technical Expertise Ongoing In Process

Project Wiki 10/20/2019 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Technical Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

Activity

Description

Continued support for LexEVS

e Continue to work with the NCI team on
new and existing issues.

Support for LexEVS release

e Support deployment and testing of LexEVS
6.5.4 release

Work on Report Explorer

e Development on new report exporter tool.
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I. Additional Reporting

Activity Description

Sprint Status e Sprint137
e Sprint 138
e Sprint139
e Sprint 140
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